

**DISCIPLES FOR HABITAT
VOLUNTEER SIGN-UP SHEET
CHRISTIAN CHURCH**

Name _____

Address _____

Phone _____ Email _____

Please indicate below the time and days, which you are available to work. Times available are divided into half days. If you can work all day, mark both sides. We will work on *only* the *first* Sunday- afternoon (1-6 pm). Please bring your own tools, if possible.

VOLUNTEERS MUST BE 16 YEARS OF AGE – VOLUNTEERS UNDER 18 YEARS OF AGE NEED A SIGNED RELEASE FROM A PARENT OR GUARDIAN.

If possible, please return this form to your church's volunteer coordinator by May 23, 2010, or to the church office. For additional information call LaVece Hughes 885-5342 or lavece@lavece.com. You are welcome to come to the build even if you haven't signed up for the day.

Thank you very much for your interest and support. There is meaningful work for all *with willing hands and open hearts on a Habitat Project*. Please help us help the Burroughs Family build their walls, raise their roof and open the doors to a brighter future.

The Trina Burroughs Family, 501 Rain Garden, May 29-July 3, 2010

On the right off of Georgetown Rd, right before New Circle Rd

Memo: Daily tasks are estimated - can vary with weather, contractors, # workers, etc.

		Time Available				Time Available	
Date	Task	8am-1pm	1pm-6pm	Date	Task	8am-1pm	1pm-6pm
5/29 Sat	Frame/install interior walls			6/04 Fri	Siding		
	start roof truss system				Pick up/ clean up		
	15-20 volunteers				15-20 volunteers		
5/30 Sun	Install Roof Truss system			6/05 Sat	Finish siding, install		
	Sheet paper roof				Metal wrap		
	Install interior walls				Pick up/ clean up		
	Pick up/ clean up				15-20 volunteers		
	15-20 volunteers						
5/31 Mon	Trusses, interior walls			6/06 Sun	No Work Scheduled		
	Pick up/ clean up						
	15-20 volunteers			6/07 Mon	Mechanical contractors		
6/01 Tues	Roof sheeting, Tar paper			6/08 Tues	Mechanical contractors		
	Pick up/ clean up						
6/02 Wed	Finish framing			6/09 Wed	Workers needed to		
	Start vinyl siding				insulate the walls		
	Pick up/ clean up				Pick up/ clean up		
	15-20 volunteers				15-20 volunteers		
6/03 Thu	Vinyl Siding continued			06/10-06/18	No Work Scheduled		
	Pick up/ clean up				contractors		
	15-20 volunteers						

Memo: Daily tasks are estimated - can vary with weather, contractors, # workers, etc.

Date	Task	Time Available		Date	Task	Time Available	
		8am-1pm	1pm-6pm			8am-1pm	1pm-6pm
6/12 Sat	Drywall contractor			6/25 Fri	Install kitchen cabinets, Vanities, countertop		
6/13 Sun	Drywall contractor				Pick up/ clean up		
6/14 Mon	Drywall contractor				5-8 volunteers		
6/15 Tues	Drywall contractor						
6/16 Wed	Drywall contractor			6/26 Sat	Interior wood trim, mini-blinds, bathroom hardware		
6/17 Thur	Drywall contractor				pick up/clean up		
6/18 Fri	Drywall contractor				10-15 volunteers		
				6/27 Sun	No Work Scheduled		
6/19 Sat	Baseboards, doors, Window sills, primer painting						
	Pick up/ clean up			6/28 Mon	Install mini-blinds		
	15-20 volunteers				Install door locks		
					Pick up/ clean up		
6/20 Sun	No work, a day of rest			6/29 Tues	Touch up & make-up day		
					Pick up/clean up		
6/21 Mon	Begin painting and Interior trim			6/30 Weds	Touch up and make-up day		
	Pick up/ clean up				Pick up/clean up		
	15-20 volunteers			7/01 Thur	Fix Punch list items		
6/22 Tues	Painting and interior Trim				Pick up/clean up		
				7/02 Fri	Clean Interior		
		Pick up/ clean up			Install Appliances		
	15-20 volunteers				Pick up/clean up		
6/23 Weds	Finish painting house			7/03 Sat	Clean interior		
	pick up/clean up				Sort/return material		
	15-20 volunteers				Pick up/ clean up		
6/24 Thur	Finishing up Also, vinyl flooring Contractor						
	Pick up/ clean up						
	3-5 volunteers						